
Status of CBS Projects Prioritized for 2005  
 

 

Status Bureaus’ Priority Assigned List of Projects Prioritized for 2005  
on September 20, 2004 

 Current Phase To Be 
Delivered 

Census EDA NIST NOAA

Phase 1 – Development  June 1,2005 

Phase 2 – Requirements  2006 

1. TRIAL TABLE & POSTING ROUTINE  
ENHANCEMENTS 

Phase 3 – Not Started  

1  2  

2. FUNDS CONTROL FEATURES ON 
KEY CFS PROCESSES 

 

Requirements  2006 4   2 

3. REORGANIZATION MODULE 

(Renamed Mass Reclassification) 

 

Requirements  Early 2006    1 

Phase 1 – Completed Dec. 2004 

Phase 2 – Development Maintenance 
April/June/ 
August   

4. REIMBURSABLE MODULE 
ENHANCEMENTS 

Phase 3 – Requirements  2006 

  1  

Phase 1 – Development  June 1, 2005 5. BUDGET EXECUTION MODULE 
ENHANCEMENTS 

 
Phase 2 – Not Started  

2   3 

6. CLOSING PROGRAM TO CREATE 
LOWER LEVEL BALANCES 

 

Not Started  3    

7. SIMPLIFY POPULATING COST 
ALLOCATION TEMPLATES. 

 

Not Started – Establishing 
Team 

   3  

8. DOCUMENT NUMBER LINK 
BETWEEN AP & AR MODULES 

 

Not Started    4  

9. FINANCIAL STATEMENT ON-TOP 
ADJUSTMENT SCREEN 

 

Early Requirements 
Gathering 

   5  

10. MULTIPLE FUNDING SOURCES ON 
A SINGLE PROJECT (Included with 
Trail Enhancements Phase 2 

Requirements – Decision 
Needed from Executive 
Board on Bureaus request 
to remove from the list. 

2006 5    


